TOWN OF CARRBORO
NORTH CAROLINA
WWW.TOWNOFCARRBORO.ORG

MEMORANDUM
TO:

Richard White, Town Manager, and
Mayor Damon Seils and the Town Council

CC:

Patricia McGuire, AICP, Planning Director

FROM:

Martin Roupe, Development Review Administrator

DATE:

January 6, 2022

SUBJECT:

Active Projects Report for December 2021

Please find attached the ‘Active Projects Report’ for the period of November 16, 2021
to December 15, 2021. Also included, as usual, are both the ‘Affordable Housing and SizeLimited Dwellings Report’ and the ‘New Commercial Areas Report.’ The items remain
labeled as follows:
Attachment A – Active Projects Report;
Attachment B – Affordable Housing and Size-Limited Dwellings Report; and
Attachment C – New Commercial Areas Report.
Please review the reports and, if any questions arise, please either contact the Development
Review Administrator (telephone: 918-7333 or email: mroupe@townofcarrboro.org) or bring
your questions to a Town Council meeting. If the questions cannot be answered during the
meeting, staff will research the issue and provide the answer either at a subsequent meeting
or in a subsequent report. Inquiries that raise significant issues will be responded to through
the Manager’s Office back to the entire Council.
*Please note that staff is continuing work on transitioning the project report to be hosted by the PIPER online
permitting system, and anticipates transitioning the report to the new platform relatively soon.

301 WEST MAIN STREET, CARRBORO, NC 27510 * (919) 942-8541 * FAX (919) 918-4465* TDD (800) 826-7653
AN EQUAL OPPORTUNITY PROVIDER

Current Development Projects
Proposed Commercial Projects
1716 Smith Level Road
Update
No change.

Address

1716 Smith Level Rd
Arcadia Consulting Engineers

Developer

% of Affordable Units n/a

Project Type
9776595932

Tax Map #

Application Date

8/14/2020 Approval Date n/a

Permit Expires
1.15

Lot Size (acres)

Building Size (square feet) 2850

Project Status
Conditional Use Permit Not Yet Issued.

Description
This project requires a Conditional Use Permit and proposes a 2850 sq ft office building in the B5 zoning district at 1716 Smith Level Road. Plans have been submitted and reviewed. A second
set of plans has been reviewed as well. The third set of plans has not yet been submitted.
Project review is nearing completion in order to proceed to the advisory boards and then a public
hearing, which has now been set for September 28.
The applicant needed to seek a variance related to a major road buffer. The Board of
Adjustment granted the variance on 9/15/21 and project review will continue again now. The
public hearing for September 28 has been delayed until a later date.

CVS
Update
Revised plans have been submitted and are under review now.

Address

201 N Greensboro St

Developer

Redlands Inc.
CUP

Project Type
Tax Map #

% of Affordable Units n/a

9778863699, 9778863587, 9778862555, 9778862648

Application Date

4/7/2011 Approval Date n/a

Permit Expires
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Lot Size (acres)

1.48

Building Size (square feet) 26300

Project Status
Land Use Permit Not Yet Granted.

Description
A CUP application has been received for a two-story retail and office building at the corner of
North Greensboro St and West Weaver St. The building contains approximately 11,000 sf of
space on the ground floor intended for a single retail tenant and approximately 11,000 sf on the
second floor intended as office use.
Also note that the property must be rezoned (B-1c proposed) in order to accommodate highvolume retail.
An additional Neighborhood Information Meeting is set for December 8, 2011.
The project was presented to the Joint Review Advisory Boards on March 1, 2012. The Board of
Aldermen re-set the public hearing date for April 17, 2012.
The applicant requested that the public hearing be cancelled for now. They intend to reconsider
their site plan and proposal, and potentially ask for changes to the design to be reviewed.
Revised plans have not yet been submitted.
Staff recently met with the applicant to discuss three different potential modifications to the
application. Staff is currently formally assessing the implications of each design with respect to
the rezoning portion of the application.
The applicant resubmitted plans for the project after choosing a slightly modified design. The
plans are under review. As the changes are not too significant, it is expected that the project will
proceed to public hearing quickly, possibly as soon as February 2013.
The project proceeded to the public meetings stage. Upon reaching the Board of Aldermen for a
public hearing, the Board indicated a desire to not rezone the property. Upon hearing this, the
applicant pulled the application. The applicant is currently considering options for a resubmittal.
The Board recently approved moving forward with a community conversation about the site.
Staff is currently working with Dispute Settlement Center to organize the events.
Meetings are now taking place to formulate and design the community conversations meetings.
Dates have not yet been set for the full community conversations, but will be included here when
known.
Staff is currently trying to bring the agenda planning group back together and concurrently trying
to identify dates for the Community Conversations themselves. Dates will be included in this
report once they are known.
A demolition permit for removal of the existing building has been approved and work should
begin soon. The applicant also has submitted a new / revised Conditional Rezoning petition.
Staff has begun reviewing the information.
The building has been removed from the site.
The new owners of portions of what was referred to as the CVS site presented a concept plan at
the Joint Review Advisory Boards Meeting on May 2, 2019. The plan includes a three story
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building at the corner of North Greensboro St and West Weaver St.
The new owners have indicated that they anticipate submitting a new CUP application soon.
A new Conditional Use Permit application has now been submitted. The plans do not require a
rezoning of any property, only issuance of a CUP. Now proposed is a three story building,
approximately 15,000 square feet total, with mulitple commercial uses.
Plan review is ongoing. The project may be ready for public meetings in late Winter or early
Spring 2021.
Revised plans have not yet been submitted.
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Approved Residential Projects
Ballentine
Update
No change.

Address

North of Harmony Farms E of Old NC 86

Developer

M/I Schottenstein Homes, Inc.
CUP

Project Type
Tax Map #

% of Affordable Units 18

7.23.C.31

Application Date
Permit Expires
Lot Size (acres)

5/2/2005 Approval Date 8/28/2007
Permit expires if construction activity ceases for one year
52.31

Building Size (square feet) n/a

Project Status
96 units approved by CUP, 78 lots approved by plat, 0 homes under construction, 78 certificates
of occupancy issued, 0 vacant lots.

Description
As proposed, this CUP project consists of 96 units (60 single-family homes and 36 townhomes)
on a little more than 52 acres of land. The property is located on the east side of Old NC
Highway 86, north of Lake Hogan Farms subdivision and the Harmony Farms Horse Farm, and
immediately south of land purchased by Orange County for the Twin Creeks park site.
The Board of Aldermen approved the project (with multiple conditions) on August 28, 2007.
The applicant is moving forward with an application to rezone a portion of the property and
modify their plans accordingly.
The Board of Aldermen approved a new phasing plan at its June 22, 2010 meeting.
Construction plan review for Phases 1 and 2 is now complete and a preconstruction meeting for
the first two phases has been held.
The Board of Aldermen approved the PUD-rezoning request for this site and the developer is
moving forward with preparing a new CUP application.
The developer has been meeting with staff to discuss submittal process and requirements for
the Major Modification of the CUP. An application has not been submitted yet though.
Staff and the applicant are reviewing concept level drawings for the project currently.
The applicant is now moving toward submittal of the full CUP plans for the PUD portion of the
site. A few issues were identified during the concept review, which will need to be addressed
and resolved during the CUP review.
The Board of Aldermen and County Commissioners discussed the project during their recent
joint meeting.
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CASA Merritt Mill Affordable Housing
Update
Clearing of the site is well underway. Construction of infrastructure and the buildings
will follow.

Address

802 and 806 Merritt Mill Rd

Developer

CASA
CUP

Project Type
Tax Map #

% of Affordable Units 100

9778930153, 9778931183

Application Date
Permit Expires
Lot Size (acres)

9/13/2017 Approval Date 3/27/2018
2/25/2022
2

Building Size (square feet) n/a

Project Status
Conditional Use Rezoning and CUP Approved. Construction Plans Approved. Construction Now
Underway.

Description
CASA has submitted a Conditional Use Rezoning request along with a set of CUP plans seeking
approval of a project that would provide 48 affordable units near Lincoln Center on the north side
of Merritt Mill Road. Of note the subject properties are split by the Carrboro / Chapel Hill
municipal boundary line. As a result, 24 of the units will be located in Carrboro and 24 will be
located in Chapel Hill. Town staffs are coordinating the reviews in both towns with intentions of
bringing the project to public meetings as close together as possible in each respective
jurisdication. Both towns must approve the project for it to be realized.
The first review of plans has been completed and comments have been returned to the applicant.
Revised plans have been submitted and are now under review.
Further revised plans have been submitted and are largely in compliance with the LUO.
This project and its associated rezoning request went to the Joint Advisory Boards Meeting on
Thursday, March 1. Meanwhile the Board of Aldermen set public hearings for the project for
March 27, 2018.
Each portion of the project has been approved by Carrboro and Chapel Hill, respectively. CASA
is now pursuing final approval of the tax credits necessary to move to construction.
Town Council approved a resolution extending the date on which the CUP would otherwise
expire, with the new expiration date now being February 25, 2022.
The town was recently informed that CASA's application for tax credits has been approved. The
project should begin progressing soon, with construction plan review being the next stage.

Claremont South
Update
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No change.

Address

1001 Homestead Road

Developer

Parker Louis, LLC
CUP

Project Type
Tax Map #

% of Affordable Units 0

7.109..16, 7.109..17

Application Date
Permit Expires
Lot Size (acres)

2/27/2007 Approval Date 3/17/2009
2/11/2022
38.14

Building Size (square feet) n/a

Project Status
96 units approved by CUP, 96 lots approved by plat, 0 homes under construction, 95 certificates
of occupancy issued, 1 vacant lot.

Description
This CUP project will be located on the south side of Homestead Road, directly across from
Claremont, which is currently under construction. A total of 96 units are proposed (68 singlefamily and 26 duplex units). The project shares certain recreation facilities such as the
swimming pool with the portion of the Claremont project located on the north side of Homestead
Road.
The Board of Aldermen approved the project (with conditions) at its March 17, 2009 meeting.
The developer discussed the affordable housing component of the project with the Board of
Aldermen in early December and is now moving forward with an application to modify the CUP.
The applicant recently submitted a permit modification application to adjust the size and use
types of lots within the subdivision.
Plan review for the CUP Major Modification is nearly complete and the rezoning application was
recently received. This project likely will move to public meetings during April 2012.
The Board of Aldermen held a public hearing and approved the project on April 17, 2012.
After meeting with the Board of Aldermen in June 2012 to discuss affordable housing again, the
developer began working on plans to modify the permit again in order to incorporate a charter
school and multifamily housing into the design for the eastern portion of the site.
Plan review was mostly completed relatively quickly and staff worked with the applicant to try to
schedule the project for public meetings. Just before the Joint Advisory Board meeting, the
applicant requested that the application be removed from the agenda for now.
Construction of single-family homes on the western side of the development is underway.
Staff is working with Orange County Erosion Control regarding work that recently took place on
site. A formal preconstruction meeting is being scheduled now for the last phase of the project.
Work should begin soon.
Construction has begun for the last phase of the project. Staff is monitoring the site, along with
Orange County Erosion Control.
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The developer has submitted a concept plan for the B-3 zoned business parcel portion of the
PUD. The Advisory Boards have reviewed two versions of a concept. A formal application has
not yet been received.
CUP plans for the B-3 business parcel within the PUD have been submitted and are under
review. Comments are being returned to the applicant upon receipt.
Comments have been returned to the applicant from the review of the B-3 portion plans. Revised
plans have recently been submitted and comments are being returned to the applicant. Review
of the plans is progressing fairly quickly.
Project review continues and is getting near completion. The project may proceed to public
meetings relatively soon, in 2018.
The commercial portion of this project went to public hearing and was approved by the Board of
Aldermen on February 27, 2017. Construction plans have not yet been submitted.
Construction plans for the commercial portion have been submitted and are under review now.
Comments are being returned to the applicant upon receipt.
Town Council approved a resolution extending the date on which the CUP would otherwise
expire for the B-3 business portion of the PUD. The new expiration date is February 11, 2022.
Carrboro Town Council granted a Minor Modification request for the business portion of the
PUD, allowing the first floor to be used for residential use until office use becomes more viable in
the future.

Inara Court
Update
Construction of the bioretention cells is now underway.

Address

102-104 Fidelity St

Developer

Fire Swamp II
SUP

Project Type
Tax Map #

% of Affordable Units 15

977866397, 9778673076

Application Date
Permit Expires
Lot Size (acres)

2/5/2016 Approval Date 2/15/2017
Permit expires if construction activity ceases for one year
0.62

Building Size (square feet) n/a

Project Status
6 units approved by CUP, 6 lots approved by plat, 0 homes under construction, 6 certificates of
occupancy issued, 0 vacant lots.

Description
Plans viewable here: http://www.townofcarrboro.org/DocumentCenter/View/3031
Inara Court is a newly received conditional rezoning application requesting to change the zoning
designation to R-2 CZ, which would allow either a six or eight unit single family home
development at 102 Fidelity Street on vacant land behind O2 Fitness gym. The number of
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proposed units will require a Special Use Permit issued by the Board of Adjustment, if the Board
of Aldermen approves the conditional rezoning request. A text amendment application has also
been submitted along with the rezoning request, related to lot sizes in the R-2 district. A request
to set public hearing agenda item is scheduled for the Board's May 24, 2016 meeting.
The Board of Aldermen held a public hearing and subsequently approved a conditional rezoning
request and associated LUO text amendment for this project on June 28, 2016.
The applicant recently submitted SUP plans for the project. Comments are being returned to the
applicant upon receipt.
Comments have been returned to the applicant and revised plans have been submitted.
Review of the SUP has progressed quickly and the project is moving into the public meetings
stage now. Advisory Boards reviewed the project on February 2 and the Board of Adjustment will
consider the project on February 15.
The Board of Adjustment approved the Special Use Permit, with conditions, at its February 15
meeting.
Construction plans are under review now.
Construction plans were recently approved and a preconstruction meeting has been held.
Construction should begin soon.
Construction has begun on site.
Construction of homes has now begun.
Construction of all homes is complete but the applicant is still working on finalizing portions of the
stormwater infrastructure.

Kentfield
Update
No change.

Address

905 and 921 Homestead Rd

Developer

Parker Louis LLC
CUP

Project Type
Tax Map #

% of Affordable Units n/a

9779276322, 9779278209

Application Date 11/15/2018 Approval Date n/a
Permit Expires
Lot Size (acres)

4.78

Building Size (square feet) n/a

Project Status
Conditional Rezoning Approved. Conditional Use Permit Granted. Construction Has Begun.

Description
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This is a proposed Conditional Use Permit project for 20 lots, directly west of Claremont South
subdivision off Homestead Road. The project previously received a Conditional Rezoning
approval from the Board of Aldermen to change the zoning density from R-15 to R-10.
Effectively, the rezoning allows for 20 total lots on the site.
The first review is complete and comments have been returned to the applicant.
Comments from the second review have been returned to the applicant.
The third review of plans is underway at this time.
Plan review is complete and the project is going to be presented at the Joint Advisory Boards
Meeting on Thursday, September 5. A public hearing with the Board of Aldermen will follow on
September 17.
The CUP was approved and construction plan review is underway at this time.
Construction plan review is complete. A preconstruction meeting will be held prior to beginning to
install the infrastructure. A date for the meeting is on hold pending further developments
associated with the virus.
Construction has now begun.

Sanderway AIS
Update
A final plat for the project has been submitted and is under review. Upon approval of
the final plat, construction of homes will begin.

Address

1236 Hillsborough Rd

Developer

GH-2, LLC
CUP

Project Type
Tax Map #

% of Affordable Units 15

9779142354

Application Date
Permit Expires

3/21/2017 Approval Date 2/26/2019
Permit expires if construction activity ceases for one year

Lot Size (acres)

8.5

Building Size (square feet) n/a

Project Status
Construction has begun.

Description
This Conditional Use Permit project proposes eighteen single family homes on approximately 8
1/2 acres of land near McDougle School. A payment in lieu of providing affordable housing is
proposed with regard to a contribution to affordable housing.
The first set of plans has been reviewed and comments provided to the applicant.
The second set of plans has been reviewed and comments provided to the applicant.
The third set of plans has been reviewed and comments provided to the applicant.
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Plans are still under review but very close to demonstrating compliance with the LUO. The
project will be presented to the Joint Advisory Boards meeting on June 7, 2018 and a public
hearing date of June 26, 2018 has been identified.
The public hearing was opened on June 26, 2018 and continued to September 25, 2018.
The public hearing continued in September and a new date of November 13 was identified for
further review and consideration of the CUP.
The public hearing is now set to be continued on February 26, 2019.
The Board of Aldermen approved the CUP with conditions. Construction plans have not yet been
submitted.
Construction plan review is now underway.
Construction plan review is continuing. Staff is working with neighbors during the review process
to share information and address concerns.
Construction plans have now been approved and a preconstruction meeting has been held. An
exact date for construction to begin has not been set, but should be soon.
Construction is ongoing but has been slowed by difficulties with tree removal.

Veridia
Update
No change.

Address

810 Old Fayetteville Rd

Developer

Sustainable Properties
CUP

Project Type
Tax Map #

% of Affordable Units 0

7.108..32, 7.108..41A

Application Date
Permit Expires
Lot Size (acres)

4/15/2010 Approval Date 4/26/2011
4/26/2022
4.67

Building Size (square feet) n/a

Project Status
Conditional Use Rezoning and Conditional Use Permit Issued on April 26, 2011. Construction
has not begun.

Description
This CUP project involves redeveloping the existing 39-unit mobile home park at 810 Old
Fayetteville Road. The 39-unit density was established in a previous lawsuit involving the Town
and a previous owner. New stick-built homes will replace the mobile homes and a new driveway
and additional amenities will be added.
On December 2, 2008, the applicant met with the Board of Aldermen to explain why it will not be
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possible to include 15% affordable units in the project. In lieu of doing so, the Board and
applicant tentatively agreed upon a pricing ceiling that involves a maximum price of $300,000 for
all 39 homes. Minutes from this meeting will be included in the package of materials when the
project goes back to the Board of Aldermen.
The Board of Aldermen offered the applicant feedback on the topic of affordable housing as it
relates to this project at a second affordable housing discussion on September 21, 2010. The
applicant received the feedback and is now continuing with preparation of revised plans.
The Board of Aldermen approved the rezoning and CUP (with conditions). Construction plans
have not yet been submitted.
The Board recently granted a CUP extension. The new permit expiration date is April 26, 2016.
The Board recently granted a CUP extension. The new permit expiration date is April 26, 2018.
The Board recently granted a CUP extension. The new permit expiration date is April 26, 2020.
Town Council approved a resolution extending the date on which the CUP would otherwise
expire, with the new expiration date now being April 26, 2022.
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Approved Mixed Use Projects
Chan Live-Work Units
Update
No change.

Address

603 Jones Ferry Rd
Francis Chan

Developer

CUP

Project Type

% of Affordable Units n/a

9778346032

Tax Map #

8/2/2017 Approval Date 6/26/2018

Application Date
Permit Expires

6/26/2022
1.1

Lot Size (acres)

Building Size (square feet) 9600

Project Status
Conditional Use Permit Granted on June 26, 2018. Construction plans not yet submitted.

Description
Mr. Frances Chan has submitted Conditional Use Permit plans seeking approval to build a live
work building at 603 Jones Ferry Road. The project will consist of one building containing four
office spaces on the ground floor along with four residential dwellings on the second floor. The
Board of Adjustment granted a Variance allowing for some incursion into a stream buffer on the
site in order to accommodate stormwater treatment, which allowed the CUP application to
subsequently move forward. Plans have been reviewed once and comments have been returned
to the applicant. Revised plans have not yet been submitted.
Revised plans have been submitted and are largely in compliance with the LUO.
The project is moving to the public meetings stage and will be presented to the Joint Advisory
Boards Meeting on June 7, 2018, with an identified public hearing date of June 26, 2018.
The CUP was approved on June 26, 2018. Construction plans have not yet been submitted.
Town Council approved a resolution extending the date on which the CUP would otherwise
expire, with the new expiration date now being June 26, 2022.

Club Nova Expansion
Update
No change.

Address

103 W Main Street

Developer
Project Type
Tax Map #

Club Nova Community Inc.
CUP

% of Affordable Units n/a

9778862027
Attachment A, Page 12 of 24

Application Date
Permit Expires
Lot Size (acres)

10/2/2013 Approval Date n/a
6/24/2016
0.66

Building Size (square feet) 9056

Project Status
A Conditional Use Permit already exists for this site. The newly-proposed Major Modification
application has been approved. Construction has now begun.

Description
Club Nova has submitted a CUP Major Modification application. The proposal involves
construction of a new building, which will contain kitchen facilities for the organization as well as
additional space. Other site modifications are proposed along with the new building. Review of
the project has progressed quickly and the project may possibly proceed to a public hearing as
soon as February 2014, pending the submittal of last pieces of information related to land use
ordinance compliance.
The Board of Aldermen approved the project at its June 24, 2014 meeting. Construction plans
have not yet been submitted.
The applicant recently presented a new concept plan to advisory boards that would involve
removing the existing clubhouse and replacing it with a new structure. The applicant is also
requesting an extension of the CUP modification approved in 2014.
An extension was granted for the CUP. The new expiration date is June 24, 2018.
Review of a revised CUP application is well underway.
The applicant has chosen to not seek an extension of the formerly approved CUP Major
Modification in favor of a new / revised CUP Major Modification application, which likely will move
to the public meetings stage relatively soon.
The applicant has submitted a revised plan for the site. Review is underway now with response
comments being shared with the applicant upon receipt.
Review of the revised plans is essentially complete. The project will move to to the public
meetings stage soon, with a presentation at the Joint Advisory Boards meeting, followed by a
request to have the Council set a public hearing.
Minor corrections to the plans are underway at this time. The project may be ready to move
forward to public meetings this Spring if possible, otherwise it is anticipated that it will move
forward in early Fall.
Town Council held a public hearing September 22, 2020.
CUP granted October 6, 2020.
Construction has now begun.

Lloyd Farm Property
Update
Review of the construction plans is ongoing.
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Address

700 and 706 Old Fayetteville Rd

Developer

Carrboro Retail LLC
CUP

Project Type
Tax Map #

% of Affordable Units n/a

9778196618, 9779107351, 9778097922, 9779200449

Application Date
Permit Expires
Lot Size (acres)

6/19/2013 Approval Date 10/23/2018
Permit expires if construction activity ceases for one year
40.07

Building Size (square feet) 130500

Project Status
Conditional Rezoning Petition Approved on October 23, 2018. CUP Approved. Construction
Plans Not Yet Approved.

Description
This mixed use project contains multiple commercial buildings on mulitiple parcels, including an
anchor grocery store and several outparcels. It also includes a 293 unit residential apartment
complex and a 15 unit townhome area. It would be located at the corner of Old Fayetteville
Road and Highway 54 on property historically known as Lloyd Farm.
Also of note text amendments and a rezoning need to be approved before a CUP may be issued
for the project as it is currently designed.
The fourth review of plans is complete and comments have been returned to the applicant. A
definite schedule has not yet been established, but the project may proceed to public meetings
before the end of the year.
The applicant held a Neighborhood Information Meeting in the Town Hall Board Room on
Wednesday, September 10 from 7 to 9 pm. An additional meeting was held on Monday, October
20.
The Board approved moving forward, with Andy Sachs of Dispute Settlement Center, to explore
whether a facilitated discussion / mediation may help move the project forward.
Andy Sachs of Dispute Settlement Center has been discussing the project with a group of
representatives and will be providing a recommendation to the Board of Aldermen about how or
whether to move forward in early April 2015.
Andy Sachs of Dispute Settlement Center recently held a cross stakeholder meeting in which
representatives from the town, neighborhood, and developer discussed the process for
mediation. Dates are additional meetings are being finalized now.
A last meeting between representatives of the Town, neighborhood, and developer took place in
late August. The developer is now considering whether to change to a conditional zoning request
and move forward.
The developer has indicated that he does plan to convert the application to a conditional
rezoning request. Materials are being produced now for the conversion, and a resubmittal
timeline of early 2017 has been identified.
A modified application has just been received converting the application to a Conditional
Rezoning request. Staff has started reviewing the information.
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Staff has continued reviewing materials for the conditional rezoning request. A request to set
public hearing agenda item is being presented to the Board at its May 17 meeting. The applicant
is meeting with neighbors again ahead of the Board meeting.
The Board of Aldermen opened a public hearing on June 28, 2016 to consider the conditional
rezoning request and a LUO text amendment associated with the project. Topics were identified
for further study and consideration over the summer months.
The public hearings for the proposed rezoning continued on October 18 at which time they were
again continued until the November 1 meeting.
The Board of Aldermen voted to not approve the Conditional Rezoning request.
The Board of Aldermen recently discussed the project during a Work Session. The developer is
currently considering options for moving forward.
Staff met with the applicant recently to discuss possible revisions to the plan to be incorportated
into a revised rezoning application. A revised application has not yet been submitted.
A revised application has been submitted and is under review. The applicant also recently held a
Neighborhood Information Meeting to explain to citizens what changes have been made to the
plan. The project will go back to Joint Review on June 7, 2018.
The revised project will proceed back to the Joint Advisory Boards Review Meeting on
September 6, 2018, ahead of a public hearing in front of the Board of Aldermen.
The Board of Aldermen approved the conditional rezoning and associated text amendments for
the project on October 23, 2018. CUP plans not yet submitted.
Staff and the applicant have been meeting to discuss the CUP submittal. The project is going
back before the advisory boards for a concept plan review of the CUP on 2/7/19.
The CUP application has been received and distributed for review. Comments are being
returned to the applicant upon receipt.
Revised CUP plans have been submitted and are under review at this time. Comments are being
returned to the applicant upon receipt.
The CUP was approved on October 22, 2019. Construction plans for the first phase have not yet
been submitted.
Construction plans for the first phase were recently submitted and are under review now.
Town Council granted a CUP extension for Phase 1 on September 14, 2021. The new expiration
date is October 22, 2023.

Shelton Station
Update
No change.

Address

410 N Greensboro St
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Developer

Belmont Sayre LLC
CUP

Project Type
Tax Map #

% of Affordable Units 20

9778877556

Application Date

8/27/2012 Approval Date 4/2/2013

Permit Expires

4/2/2015

Lot Size (acres)

2.64

Building Size (square feet) 138038

Project Status
B-1 (g) Conditional Zoning Granted. Conditional Use Permit Granted on 4/2/13. Construction
has now begun.

Description
Conditional Use Permit plans have been submitted for the project in accordance with the B-1(g)
conditional zoning district approved by the Board of Aldermen. The project includes both a
commercial building and a residential building.
The project reached the public hearing stage and the CUP was granted (with conditions) on April
2, 2013.
Construction of the project has now begun.
Staff is meeting with representatives from the developer and NCDOT regarding managing
construction traffic, improving the sidewalk at the construction entrance, and coordination of
upcoming utility work within the North Greensboro right of way.
The Board of Aldermen recently approved a Minor Modification request allowing the project to be
split into two phases. The first phase, including the commercial building at the front of the project
adjacent to North Greensboro Street is nearly complete.
The commercial building near North Greensboro Street is nearing completion and should receive
a Certificate of Occupancy soon.
A Certificate of Occupancy has been granted for the commercial building.
A preconstruction meeting was recently held for the residential building portion of the project.
Construction should begin soon.
Construction of the residential building has begun.
Staff is currently meeting with the applicant to discuss and finalize details related to the
affordable housing component of the project.
Discussions between staff and the developers are ongoing regarding the affordable housing
component of the project. Staff has now concluded that the developer has met their obligations
under the CUP related to affordable housing for the first year of occupancy.
A Certificate of Occupancy has now been issued for the residential portion of the project.

Winmore VMU
Update
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An application to modify the civic lot has been submitted and is under review now.
Consideration of the application will be scheduled for presentation to Town Council
upon completion of the review.

Address

1318 Homestead Road

Developer

Kovens Construction
CUP

Project Type
Tax Map #

% of Affordable Units 20

7.109..11B, 11C, 11D,15

Application Date
Permit Expires
Lot Size (acres)

2/23/2004 Approval Date 6/10/2003
Permit expires if construction activity ceases for one year
66.74

Building Size (square feet) n/a

Project Status
186 lots approved by CUP (104 SF, 59 TH, 3 Apt, and 20 commercial lots plus 98 accessory
dwellings. 242 residential units, up to 98 accessories, 20 commercial lots) 186 lots approved by
plat, 1 unit under construction, 2 vacant lots.

Description
The Board of Aldermen rezoned the subject properties and approved a Conditional Use Permit
(with multiple conditions) for a ‘village mixed use’ project on June 10, 2003. The project will be
located at 1400 Homestead Road. As approved, the project includes 104 Single-Family Lots, 59
Multi-Family Townhome Lots, 68 Multi-Family Apartments, and 20 Commercial Lots (a minimum
of 58 units will meet the Town’s affordable housing criteria).
An appeal of the rezoning and CUP issuance was filed with the Orange County Superior Court
System. Orange County Superior Court dismissed both lawsuits against the project.
Winmore Land Management sold the Winmore project to Kovens Construction Company.
Kovens is moving the project forward, with little to no interruption in the approval or construction
process.
Staff presented and the Board approved a permit-extension request on March 1, 2005. The new
expiration date is June 10, 2006.
A Minor Modification application was approved by the Board of Aldermen on June 7, 2005
related to the timing of construction of the affordable units within the development. The request
did not involve a reduction to the number of affordable units; only a change to the timing
requirements for their construction.
The Board of Aldermen approved a Minor Modification to the CUP on December 5, 2006. The
modification allows the final plat to be recorded prior to the receipt of a LOMR from FEMA.
The final plat is now recorded and home construction is underway.
The Board of Aldermen approved a Minor Modifcation on June 26, 2007 allowing a swimming
pool on the site and the conversion of some open space lands to be held by the HOA.
The Board of Aldermen passed a LUO text amendment related to daycares, which allows a
pending application to move forward.
The Board of Aldermen approved a CUP Minor Modification and new CUP for the affordable
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housing portions of Winmore on March 24, 2009. Construction plan review was handled quickly
and construction is now underway. Note that this permit modification increased the total number
of affordable units in the development, from 48 to 58.
A public hearing for the daycare application was held and the Board of Aldermen approved the
daycare on November 17, 2009.
Staff approved an 'Insignificant Deviation to the CUP' change for the location of refuse facilities
near the Griffith's Landing portion of the project. This change moves the refuse facilities from
their current location, adjacent to Winmore Avenue, to a location between the buildings within the
project where the facilities will be less conspicuous.
Certificates of Occupancy have been issued for The Landings portions of the project (Griffith's
Landing and Camellia Landing).
The daycare facility within Winmore has received a Certificate of Occupancy.
A Minor Modification application has been recevied related to the original, existing house on the
site. The item likely will be presented to the Board of Aldermen in September.
The Board of Aldermen approved the Minor Modification request allowing for removal of the
existing home from the site.
The developer has worked with staff on a plan to build townhome units within the remaining
commercial area at the center of the site. They are currently trying to identify a builder for the
townhomes.
Construction of townhomes at the center of the site has begun.
The Winmore developer submitted a text amendment application seeking flexibility for how civic
uses are treated within a VMU. The application was reviewed during the Joint Advisory Board
Meeting on May 2, 2019 and public hearing is scheduled for May 28.
The applicant and staff are discussing the application for the change to the civic use lot and civic
use spaces at this time.
Staff is currently reviewing a site plan proposal for a twelve unit condominium building on what
had been identified as the civic lot. While plan review is ongoing, staff has identified February 25
as a date for a public hearing regarding the matter.
Review of the civic lot site is ongoing with staff currently awaiting additional information from the
applicant. Scheduling of the item before Council has been delayed as a result, and will be
rescheduled at an appropriate time.
Discussion of civic lot ongoing.
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Approved Commercial Projects
300 East Main
Update
No change.

Address

300 E Main St

Developer

Main Street Partners LLC
CUP

Project Type
Tax Map #

% of Affordable Units n/a

9778969391, 9778060110, 9778964112, 9778967280

Application Date
Permit Expires
Lot Size (acres)

1/3/2007 Approval Date 6/26/2007
Permit expires if construction activity ceases for one year
4.6

Building Size (square feet) 338800

Project Status
Conditional Use Permit granted on September 30, 2008. Hotel and parking deck construction is
complete. Phase A / Fleet Feet building is complete.

Description
This entry now contains all information relating to the 300 East Main project.
The single building known as 'Phase A' consists of a single, 5-story building to include a mix of
commercial uses (retail, office, restaurants, etc). It is to be located on the western end of the
site, near the train tracks.
A separate set of plans, known as Phase B, contains all other information related to the project.
The CUP was approved on September 30, 2008 (with multiple conditions) allowing for multiple
multi-story buildings to be used for various commercial / non-residential uses (rising to five
stories), a hotel, and a multi-story parking deck. One particular space, to be owned and
occupied by the Arts Center, is not designed to any particular level of detail yet. The overall
approved square footage, for the entire project, is 386,878 square feet of building space. The
parking deck's approximately 169,500 square feet is not included in the previous total.
A Minor Modification request related to Boyd Street was approved by the Board of Aldermen.
The master sign permit was approved by the Board of Aldermen.
Minor CUP Modification granted 6/25/2013 to reduce Phase A building from 5 to 3 stories, add
an outdoor dining cover, and change the sidewalk and courtyard. The Board deferred adding
residential land use.
The hotel and a portion of the parking deck is now complete and open for use.
A Certificate of Occupancy has been issued for the Phase A Fleet Feet building.
The Board recently approved a Minor Modification related to the plaza in front of the Fleet Feet
building. The existing wall will be removed and replaced with five additional feet of stamped
concrete and two steps transitioning into the plaza area.
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Modifications to the plaza in front of the Fleet Feet building have been completed.
Town Council granted a six month extension to the CUP on 3/16/21, until 10/9/21, during which
time the applicant will be reviewing and improving bicycle parking on the site.
The owner is submitting information now regarding improvements to bike facilities. Discussion of
the CUP extension as related to bike improvements will be taken to Town Council in October.
Town Council approved the requested CUP extension for a period of one year, with a new
expiration date of October 9, 2022.

ArtsCenter
Update
No change.

Address

315 Jones Ferry Rd
Coulter Jewell Thames

Developer

% of Affordable Units n/a

Project Type
9778656581

Tax Map #

Application Date

5/29/2020 Approval Date 3/16/2021
3/16/2023

Permit Expires

1.35

Lot Size (acres)

Building Size (square feet) 12600

Project Status
Variance granted. CUP granted. Construction Plans Not Yet Submitted.

Description
Proposed is a new location for ArtsCenter nonprofit performance and arts space on Jones Ferry
Road. A variance was granted by the Board of Adjustment involving encroachments into the
stream buffer on the site. A Conditional Use Permit was subsequently submitted and reviewed.
Carrboro Town Council issued the CUP with conditions.
Awaiting construction plan submittal.

Hilton Garden Inn
Update
No change.

Address

390 E Main St

Developer
Project Type
Tax Map #

Main Street Partners LLC
CUP

% of Affordable Units n/a

7.92.A.22; 7.92.A.23

Application Date

8/15/2005 Approval Date 3/8/2016
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Permit Expires

3/8/2022

Lot Size (acres)

0.96

Building Size (square feet) 148673

Project Status
Conditional Use Rezoning Granted on August 26, 2008 & New Conditional Use Permit Granted
on March 8, 2016.

Description
This entry has been modified to reflect that a hotel will now be built on the site instead of the
previously approved Butler mixed use project.
The developer presented a concept plan during the June 4, 2015 Joint Advisory Boards meeting
that involves changing the approved project to a hotel. No plans have been submitted to date.
Plan review is underway for the conversion of The Butler project to a hotel. Comments from the
first review have been returned to the applicant. Revised plans are now under review.
Review of the plans is largely complete. Staff anticipates taking the project to the Joint Advisory
Boards Review Meeting in early December. A Request to Set a Public Hearing agenda item is
going to the Board with a January 26, 2016 date identified.
The Board of Aldermen approved the CUP for the conversion to a hotel on March 8, 2016.
Construction plans have not yet been submitted.
Construction plans have been submitted and are under review. Comments are being returned to
the applicant upon receipt.
Revised construction plans have recently been received and are being prepared for distribution
now.
The Board of Aldermen approved an extension of the CUP. The new expiration date is March 8,
2020.
Town Council approved a resolution extending the date on which the CUP would otherwise
expire. The new expiration date is March 8, 2022.
Town Council granted a Minor Modification to the CUP allowing for a temporary public parking lot
to be created, and for outdoor concerts to be held periodically by Cat's Cradle.

Pizzaria Mercato
Update
Planning staff is considering design options for installation of a LUO compliant bicycle
rack on the property. Staff will be discussing with the owner soon.

Address

408 W Weaver St

Developer
Project Type
Tax Map #

Ben Barker
CUP

% of Affordable Units n/a

9778763549

Application Date

7/10/2015 Approval Date 9/15/2015
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Permit expires if construction activity ceases for one year

Permit Expires

0.258

Lot Size (acres)

Building Size (square feet) 2900

Project Status
Conditional Use Permit Granted on 9/15/15. Construction is complete, except for resolving
outstanding issues related to the permit.

Description
The CUP project would allow for conversion of an existing building at 408 West Weaver Street to
open a restaurant. No additions to the building or other significant changes are proposed.
Review of the project has proceeded quickly over the summer. The advisory boards reviewed
the project on 9/3/15 and a public hearing is set for 9/15/15.
The Board of Aldermen approved the CUP during its 9/15/15 meeting.
Construction on the restaurant has now begun.
Construction is complete and the restaurant recently opened for business. Staff is meeting soon
with the applicant to discuss a couple of last matters related to the permit. After all issues are
resolved, this item will be removed from the report.
Staff continues to work with the applicant on installing a LUO compliant bike rack on the site.
Once all matters are resolved, this item will be removed from the report.
Staff has been in touch recently with the proprietor about installing a LUO compliant bike rack on
the site.
Staff recently contacted the owner again to arrange a meeting to resolve the outstanding bicycle
rack matter.
Staff is continuing to coordinate placement of a new complying bike rack on the site with the
owner.
Staff has contacted the owner again about the bike rack and is working on resolving the matter
now.

South Green
Update
No change.

Address

501 South Greensboro St

Developer

Woodhill NC LLC
CUP

Project Type
Tax Map #

% of Affordable Units n/a

9778930728

Application Date
Permit Expires
Lot Size (acres)

9/12/2013 Approval Date 6/9/2015
Permit expires if construction activity ceases for one year
5.62

Building Size (square feet) 43557
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Project Status
Conditional Use Permit issued on June 9, 2015. Construction onsite is ongoing.

Description
This Conditional Use Permit application proposes multiple commercial buildings on a site at 501
South Greensboro Street that formerly was occupied by Rogers-Triem. The site has
considerable known flooding issues, which the proposal plans address solve through its design.
Text amendments related to the project are currently working their way through the review
process as well.
The Board of Aldermen set a public hearing for the rezoning and CUP request for April 28,
2015. The project went before the Joint Advisory Boards Meeting on April 2 and ESC on April 8.
The Board approved the project, with conditions, on June 9, 2015. Construction plans for
surcharging soils have already been submitted and a meeting has taken place with neighbors to
discuss the construction management plan.
Staff recently approved construction plans related only to moving dirt on the site in order to
surcharge the building pads. Heavy equipment will begin moving dirt at any time now. Review of
the full set of construction plans is not yet underway.
Moving dirt for surcharging the building pads has now begun. Review of the complete
construction plans is also underway at this time.
Staff is meeting with representatives from the developer, OWASA, and NCDOT regarding the
coordination of upcoming utility work related to the project. A communication strategy is being
developed to ensure that neighbors and the general public are aware.
Infrastructure work has now begun within the South Greensboro Street right of way.
Work within the South Greensboro Street right of way continues. Review of the construction
plans for site work is also underway.
Construction within the South Greensboro right of way continues. Construction plans for the
onsite work will be approved shortly and work onsite should begin almost immediately following
completion of the right of way work.
Construction within the South Greensboro Street right of way has been completed. All traffic
lanes are now open again. A preconstruction meeting was recently held for construction to begin
on site, and it is expected to begin soon.
Construction of the stormwater pipe on site, extending from the recently completed work in the
South Greensboro Street right of way, is underway.
Plans continue to take shape for closing South Greensboro Street while school is out this
summer. The applicant also held a Neighborhood Information Meeting recently to dsicuss details
related to the Construction Management Plan for on site work.
The closure of South Greensboro street for construction of the roundabout is nearly complete
with the road scheduled to reopen on or before Friday, August 17.
The roundabout is fully open and construction onsite is ongoing.
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Certificates of Occupancy have been issued for two tenants at this point, with additional spaces
nearing completion.
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Affordable Housing and Size-Limited Dwellings
ProjectName

Approved

Density Bonus Units Size Limited Units

110A Dillard Street

Approved by ZP 6/5/02

610 Homestead

Affordable percent by payment in lieu

716 Homestead Rd

payment in lieu

Ballentine

Approved by CUP 6/26/07

CASA Merritt Mill Affordable Housing

all units will meet LUO affordability crite

Claremont AIS

Approved by CUP 11/22/05

12

Claremont South

Approved by CUP 3/17/09

0

Hilton Garden Inn

Approved by CUP 3/8/2016

Inara Court

Payment in lieu for .2 percent

Legends at Lake Hogan Farms

Approved by CUP 8/22/06

10

Litchfield AIS

Approved by CUP 6/22/10

Lloyd Square AIS

1

0

Total Units

Percentage

1
12

15

5

15

96

18

24

100

0

79

15

22

92

0

8

15

16

64

15

6

0

31

15

Approved by CUP 6/26/07

2

0

17

18

Mulberry Street Apartments

Approved by SUP 11/15/00

1

0

12

8

Pacifica Cohousing

Approved by CUP 6/24/03

7

12

46

15

Roberson Square

Approved by CUP 2/26/08

3

0

18

15

Roses Walk at University Lake

Approved by CUP 12/11/01

0

15

64

Sanderway AIS

payment in lieu

The Alberta

Approved by CUP/CU Rezoning 9/11/07

3

Twin Magnolias Condominiums

Approved by CUP 11/12/02

Winmore VMU

Approved by CUP 6/10/03

18

0

18

15

22

27

15

1

0

23

9

58

86

252

20
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ProjectName

Approved

Density Bonus Units Size Limited Units
Total Units:

122

Total Units

Percentage

173
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New Commercial Area
Year

Project

Approved

Built?

Area (Sq Ft)

Built Projects
1995-1999
Butterfly Ridge Architects

Approved in 1999

1200

Tae Kwon Do Studio

CO in August 1997

5600

Vocational Rehab Bldg.

CO in Sept. 1996

4500

Carramore Bldg.

CO in Jan. 1995

10500

University Research Glass

CO in Feb. 1995

9200

Ontjes Bldg.

CO in May 1999

10640

State Employees Credit Union

Approved by SUP in 1998

4800

Meineke Muffler Redev.

Approved in 1996

4750

Bleeker Street Studio

Approved in 1996

5335

Cliffs Wholesale Dist. Center

Approved in 1999

2880

Total for 1995-1999 (10 projects)

59405

2000
Morningstar Mini-Storage

Approved by permit 11/14/00

70950

Council Daycare

Approved by permit 12/6/00

2000

Village Self-Storage

Approved for const. 1/10/00

15000

304 West Weaver Street

Approved for const. 5/30/00

3953

El Mercado Central

Approved for const. 1/14/00

1800

The Pantry

Approved for const. 4/11/00

2500

Love Overboard Kennels

Approved for const. 9/15/00

1200

Arby's

Approved for const. 5/11/00

3000

Willow Creek Office Park

Approved by permit 11/28/00

40000

Total for 2000 (9 projects)

140403

2001
The Clay Centre

Approved by SUP 9/19/01

Total for 2001 (1 projects)

2315
2315

2002
Sheryl-Mar #2 Building

Approved by ZP 5/20/02

27104

309 Weaver Street

Approved by ZP 5/8/02

2212
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Year

Project

Approved

Chan Mixed Use Development

Approved by CUP 5/07/02

2200

Orange County ABC Store at Carrboro Plaza

Approved by CUP 3/26/02

2000

Total for 2002 (4 projects)

Built?

Area (Sq Ft)

33516

2003
Wilkinson Supply Company

Approved by ZP 7/16/03

Winmore VMU

Approved by CUP 6/10/03

RBC Centura Bank

Approved by CUP 12/09/03

605 West Main Street Mixed Use Building

Approved by SUP 4/16/03

Total for 2003 (4 projects)

2500
28578
335
16666
48079

2004
Gourmet Kingdom Restaurant

Approved by ZP 3/3/04

6580

201 Weaver Street Art Gallery

Approved by ZP 3/15/04

272

Community Realty/WCOM Radio

Approved by CUP 6/1/2004

400

Total for 2004 (3 projects)

7252

2005
106 S Greensboro Street

Approved by ZP 12/19/2005

Total for 2005 (1 projects)

351
351

2006
Lloyd Street Office Building

Approved by CUP 10/24/06

Total for 2006 (1 projects)

13294
13294

2008
Hampton Inn (part of 300 E Main)

CUP 9/30/2008, CO 08/20/2013

119396

Fleet Feet Building (part of 300 E Main)

CUP 9/30/2008, CO 10/16/2014

36892

Total for 2008 (2 projects)

156288

2011
Cest Si Bon

Approved by SUP 10/19/2011

Total for 2011 (1 projects)

157
157

2012
Offices (part of PTA Thrift Shop Expansion)

CUP 5/22/2012, CO 12/19/2013

7384

PTA Thrift Shop Expansion

14736 sf approved by CUP 5/22/2012

7352

Total for 2012 (2 projects)

14736

2013
Shelton Station

Approved by CUP 4/2/2013

22376
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Year

Project

Approved

Total for 2013 (1 projects)

Built?

Area (Sq Ft)
22376

2017
Boer Bros. Office

Approved by CUP 11/28/2017

Total for 2017 (1 projects)

15306
15306

2018
Wildflower Learning Community

Approved by CUP 6/26/2018

Total for 2018 (1 projects)

1750
1750

Total Built Square Footage

515228

Pecentage of Baseline (Baseline = 1,440,000 sq ft in 2000)

36%

Projects Not Yet Built
2007
Shoppes at Jones Ferry

Approved by CUP 9/25/2007

Total for 2007 (1 projects)

77700
77700

2008
300 East Main

338,000 sf approved by CUP 9/30/2008

Total for 2008 (1 projects)

181712
181712

2015
South Green

Approved by CUP 6/9/2015

Total for 2015 (1 projects)

43557
43557

2016
Hilton Garden Inn

Approved by CUP 3/8/2016

Total for 2016 (1 projects)

Total Square Footage Not Yet Built

148673
148673

451642

Pecentage of Baseline (Baseline = 1,440,000 sq ft in 2000)

31%

Percentage of Baseline of All Permitted Square Footage (Baseline = 1,440,000 sq ft in 2000)

67%
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